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1. Purpose

To provide an update on the status of the NZUP Queenstown package and outline potential next steps.

2. Current Situation
There are significant challenges affecting our ability to deliver the NZUP/Queenstown package.

Ka Huanui a Tahuna, the Queenstown Alliance, provided a 30% desigh which was used by our independent
estimators, BondCM, to develop an independent estimate. On the'3rd of February 2023 a Target Outturn Cost
(TOC) exchange occurred which identified a significant difference-between the estimates. This was in the order
of $143m with an independent estimate of $207.4m vs an Alliahce estimate of $350.4m DUt 6f Scope

BondCM were further instructed to review the dogcumentation to get a better understanding of the key themes
and issues as well as identify any big-ticket items or errors so we can possibly close the gap between the
respective estimates. DUEOFSEOPE s . The key
items of difference are the risk allocation the rates, productivity, and the forecast completion date.

After the above process the previous difference of $143m has reduced. However, given the magnitude of the
difference and until we know‘what is affordable, we do not believe there is merit in continuing with this process.
BondCM have confirmedithat based on the large differences in the estimates and the considerable number
of risks put back on the owners, that it would be almost impossible to reach a reconciliation.

3. Associated work

During this, time the project team has reviewed the problem definition and investment objectives that were
developed ds part of the Queenstown Business Case (not specifically for the NZUP Queenstown Package).
They, are' still considered appropriate for assessing the transport options for Queenstown.

We have also undertaken an internal prioritisation process to understand what we might be able to afford
based on the current budget allocation, problem statements and investment objectives out of the business
case. DUEGFSEopE . Option 5 is our likely preferred option. It comprises
the following:

« The reconfiguration of the SH6/SH6A intersection (the BP Roundabout);
« The expansion of the Frankton Bus Hub; and
« The Howards Drive roundabout.



The BP Roundabout and the Frankton Bus hub are fundamental to achieving the direction of the business
case around prioritisation of public transport. The Howards Drive roundabout is an important safety project
and will provide connectivity to the Ladies Mile Masterplan area which is a Priority Development Area within
the Queenstown Spatial Plan. (1/

However, we will need additional cost information from Ka Huanui before we can confirm whether this \Q
affordable. This is due ~ 17 March. The prioritisation table provides options to scale up or down bas&on
available funding. It will also allow several key risks to be mitigated based on the preferred option. C)

Also, while we briefed the QLDC Councillors in early Feb on a range of matters, including NZUP Queenstown,
and have discussed the above with their staff, we still need a process to agree what would b%[itised given

the likely costs, and funding envelope. \O
4. Potential next steps &
Prepare a report for the NZUP Governance Group based on availabl ation — March 2023.
Agree a prioritisation process with both QLDC and ORC staff - M il 2023.

Brief QLDC and ORC elected representatives — April/May 2023@
Report back through the NZUP Governance Group when thi?

3

s is complete — May/June 2023.






